

**AMENDMENT 1
ERRATA/CORRECTIONS/SITE RELOCATION ADDITIONAL SERVICES
AGREEMENT
FOR THE DOUGLAS COUNTY JUSTICE CENTER OMAHA, NEBRASKA
BETWEEN**

Douglas County Unified Justice Center Development Corporation (JCDC)
1004 Farnam Street
Omaha, NE 68102
AND
HDR Architecture, Inc.
1917 S 67th Street
Omaha, NE 68106

THIS AMENDMENT 1 (“Amendment”) is made this 24th day of May, 2019 (the “Effective Date”).

On page 1, the first paragraph of the introductory provisions is amended as follows:

THIS AGREEMENT (“Agreement”) is made and entered into at Omaha, Nebraska this 24th day of ~~December, 2018~~ May, 2019 (the “Effective Date”).

On page 1, paragraph number (1) of the introductory provisions is amended as follows:

(1) the PBC and County will own the land and improvements upon which the Project is located as more particularly described in the approved bond financing documents and Civic Center lease amendment;”

Additional services are required of the ARCHITECT/ENGINEER by the OWNER related to Project site relocation to the MUD site in the amount of \$278,000 in addition to the fee in the Agreement as follows:

HDR – Additional Services for Site relocation		
•	HDR – Basic Services	\$180,000
•	HDR – Independent Sub-consultants	
•	Geo-technical (soils)	\$ 60,000
•	Wind Study	\$ 28,000
•	Elevators	\$ 7,500
•	Food Service/Laundry	\$ 2,500
		\$ 98,000
		\$278,000

